
Mount View School Oak Point Associates

Thorndike, Maine REVISED Design & Funding Approval Budget

Capacity 1100, Grades PreK-12 April 9, 2008

STATE/ LOCAL MCI Me. High Perf.

LOCAL ONLY TOTAL Schools

A NEW CONSTRUCTION

1 New Construction 24,336,800$     117,100$       24,453,900$     100,000$           
2 Demolition 471,300$          -$               471,300$          -$                  
3 Built in Equipment 1,456,700$       -$               1,456,700$       -$                  
4 Technology & Communications Infrastructure 795,604$          -$               795,604$          -$                  
5 Site Development 2,836,500$       41,700$         2,878,200$       -$                  
6 On-site Utilities 1,390,500$       -$               1,390,500$       -$                  
7 Off-Site Improvements 118,500$          -$               118,500$          -$                  

Subtotal 31,405,904$     $158,800 31,564,704$     100,000$           

B ADMINISTRATIVE COST & RESERVE

8 Owner's Discretionary Reserve -$                 2,855,439$     2,855,439$       -$                  
9 Land 145,250$          76,750$         222,000$          -$                  
10 Moveable Equipment 1,312,620$       -$               1,312,620$       -$                  
11 Technology 599,400$          -$               599,400$          -$                  
12 Advertising/Insurance/legal 98,000$            -$               98,000$            -$                  
13 % for Art 50,000$            -$               50,000$            -$                  
14 Bid Contingency 5% 1,570,295$       7,940$           1,578,235$       -$                  
15 Construction Contingency 5% 1,570,295$       7,940$           1,578,235$       -$                  

Subtotal 5,345,860$       2,948,069$     8,293,929$       -$                  

C FEES AND SERVICES

16 Architect/Engineer 2,223,059$       11,172$         2,234,231$       20,000$            
17 A/E Reimbursable 33,039$            10,000$         43,039$            -$                  
18 Commissioning 75,000$            -$               75,000$            -$                  
19 Environmental Permitting 25,302$            -$               25,302$            -$                  
20 Capital Renewal Plan 15,000$            -$               15,000$            -$                  
21 Life Cycle Cost Analysis 10,000$            -$               10,000$            -$                  
22 Surveys/Soils/Testing 64,326$            -$               64,326$            -$                  
23 Clerk of the Works 217,500$          -$               217,500$          -$                  
24 Owner's Representative 106,140$          74,880$         181,020$          -$                  

Subtotal 2,769,366$       96,052$         2,865,418$       20,000$            

D TOTAL PROJECT COST 39,521,130$     $3,202,921 * 42,724,051$     $120,000

E TOTAL PROJECT COST (Including Maine High Performance School) $42,844,051
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